COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2012

ESTI MATE SUMVARY 08:03: 42
CONTI D C18034 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 18034- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 169.0 DAYS TI VE ALLOW 210 WORK DAYS
US 550 AT COUNTY ROAD 302 PERCENT TI ME: 80. 48 ORI G TI VE ALLOW 210 WORK DAYS
PROJECT NO NH5501- 019
US 550 AT COUNTY ROAD 302
NAMVE OF RQAD: 550A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 30/ 2012 DATE TI ME STARTED 08/08/2011
2273 RIVER ROAD DATE LET 06/ 09/ 2011 DATE WORK BEGAN 08/ 08/ 2011
DATE AWARDED 06/ 30/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 08/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4, 824,517.03 PARTI Cl PATI NG $ 4,556, 095. 70 $ 970, 255. 94
AWARD PRQIECT AMT: $  4,771,319. 54 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 94. 44% TOTAL EARNI NGS 4, 556, 095. 70 970, 255. 94
FUNDS AVAI LABLE: $ 268, 421.33 STOCKPI LED MATER ALS 105, 185. 39 -14,348.98
GROSS EARNI NGS 4,661, 281. 09 955, 906. 96
TOTAL CLAI NS: $ 0.00 RETAI NAGE -71,569.79 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,589, 711. 30 955, 906. 96
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,589, 711. 30 955, 906. 96
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 955, 906. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 955. 00000 1.000 5, 955. 00
0010 202- 00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
794. 93000 5. 000 3, 974. 65
0015 202- 00015 Renoval of Headwal | 11. 000 9. 000
EACH 2. 000 793.56
396. 78000 11. 000 4,364.58
0020 202- 00035 Renoval of Pipe 4,899. 000 4, 811. 000
LF 88. 000 628. 32
7.14000 4, 899. 000 34, 978. 86
0025 202- 00090 Renoval of Delineator 10. 000 10. 000
EACH 0. 000 0. 00
3. 06000 10. 000 30. 60
0030 202- 00220 *Renoval of Asphalt Mat 1, 426. 000 1, 426. 000
Sy 0. 000 0. 00
3.03000 1,426. 000 4,320.78
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 600. 000 600. 000
Sy 0. 000 0. 00
7.84000 600. 000 4,704.00
0040 202- 00250 Renoval of Pavenent Marking 89. 000 89. 000
SF 0. 000 0. 00
10. 20000 89. 000 907. 80
0045 202- 00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0050 202- 01000 *Renoval of Fence 8, 869. 000 8, 869. 000
LF 0. 000 0. 00
0. 41000 8, 869. 000 3, 636. 29
0055 202- 01400 *Renoval of Cattle Guard 1. 000 0. 000
EACH 1.000 1,224.00

1, 224. 00000 1. 000 1, 224.00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00000 *Uncl assi fied Excavation 44, 201. 000 40, 610. 000
cY 3,591. 000 21, 186. 90
5. 90000 44, 201. 000 260, 785. 90
0065 203-00100 Mick Excavation 1, 304. 000 1, 304. 000
CY 0. 000 0. 00
19. 02000 1, 304. 000 24,802.08
0070 203-01100 Proof Rolling 23. 500 23.500
HOUR 0. 000 0. 00
87. 31000 23.500 2,051.79
0075 203-01140 Rol l'ing 42. 000 42. 000
HOUR 0. 000 0. 00
95. 15000 42.000 3,996. 30
0080 203-01500 Bl adi ng 65. 500 65. 500
HOUR 0. 000 0. 00
115. 04000 65. 500 7,535.12
0085 203-01565 Hydraul i c Excavat or 61. 250 36. 000
HOUR 25. 250 4,716. 20
186. 78000 61. 250 11, 440. 28
0090 203-01594 Conbi nati on Loader 49. 000 49. 000
HOUR 0. 000 0. 00
115. 04000 49. 000 5, 636. 96
0095 203-01597 Pot hol i ng 37.700 37.700
HOUR 0. 000 0. 00
280. 50000 37.700 10, 574. 85
0100 203-02330 Labor er 231. 250 231. 250
HOUR 0. 000 0. 00
39. 32000 231. 250 9,092.75
0105 207-00205 Topsoi | 4,095. 000 3,947. 000
CcY 148. 000 1, 043. 40
7.05000 4,095. 000 28, 869. 75
0110 207-00210 *St ockpi | e Topsoi | 5, 628. 000 5, 628. 000
CY 0. 000 0. 00
3. 44000 5, 628. 000 19, 360. 32



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log (12 Inch) 3, 500. 000 2,363.500
LF 290. 000 1,139.70
3. 93000 2,653. 500 10, 428. 25
0120 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
12. 24000 0. 000 0. 00
0125 208-00020 *Silt Fence 3, 500. 000 3,173. 000
LF 37.000 39. 59
1. 07000 3, 210. 000 3,434.70
0130 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 224. 00000 1. 000 1, 224.00
0135 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 020. 00000 3. 000 3, 060. 00
0140 208-00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 17.000
HOUR 0. 750 30. 60
40. 80000 17.750 724.20
0145 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
96. 90000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 9. 330
HOUR 0. 000 0. 00
76. 50000 9. 330 713.75
0155 208-00205 *Erosion Control Supervisor 350. 000 283. 500
HOUR 34. 750 1, 949. 48
56. 10000 318. 250 17, 853. 83
0160 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 1. 000 408. 00
408. 00000 1. 000 408. 00
0165 210-00012  *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 1. 000 408. 00

408. 00000 1. 000 408. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00013  *Reset Mailbox Structure (Type 3) 4.000 0. 000
EACH 4.000 1, 632. 00
408. 00000 4. 000 1, 632. 00
0175 210-00810 *Reset Ground Sign 10. 000 1. 000
EACH 9. 000 2, 065. 50
229. 50000 10. 000 2,295.00
0180 212-00006 *Seedi ng (Native) 8.100 3.830
ACRE 4.270 3,009. 58
704. 82000 8.100 5,709. 04
0185 212-00032 *Soi | Condi tioning 8.100 3.830
ACRE 4.270 19, 542. 68
4,576. 74000 8.100 37,071.59
0190 213-00004 *Mil ching (Weed Free Straw) 8. 300 3.830
ACRE 2.000 907. 80
453. 90000 5. 830 2,646. 24
0195 213-00009 *Fl exi ble G owth Medi um 1. 900 0. 000
ACRE 1.100 3,420.98
3, 109. 98000 1.100 3,420.98
0200 213-00061 *Mul ch Tacki fier 1, 660. 000 766. 000
LB 400. 000 952. 00
2.38000 1, 166. 000 2,775.08
0205 213-00100 *Soi | Bi nder 3.500 3.500
ACRE 0. 000 0. 00
656. 88000 3.500 2,299.08
0210 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 6, 000. 000 0. 000
SY 5, 633. 900 14, 535. 46
2.58000 5, 633. 900 14, 535. 46
0215 240- 00000 *WIdlife Biologist 3. 250 3. 250
HOUR 0. 000 0. 00
66. 30000 3. 250 215. 48
0220 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
66. 30000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 304- 02000 Aggregate Base Course (C ass 2) 38, 404. 980 38, 330. 190
TON 74.790 994. 71
13. 30000 38, 404. 980 510, 786. 23
0230 304- 06000 Aggregate Base Course (Cl ass 6) 19, 376. 770 17, 259. 480
TON 2,117.290 33,961. 33
16. 04000 19, 376. 770 310, 803. 39
0235 304- 09000 Aggregate Base Course (Special) 795. 000 0. 000
cY 795. 000 28, 405. 35
35. 73000 795. 000 28, 405. 35
0240 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 13, 466. 200 13, 466. 200
8-12"
( ) SY 0. 000 0. 00
2. 65000 13, 466. 200 35, 685. 43
0245 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 514. 810 426. 640
TON 88. 170 15, 429. 75
175. 00000 514. 810 90, 091. 75
0250 403-34701 Hot M x Asphalt (G ading SX) (75) 13, 145. 400 6, 488. 130
TON 6, 657. 270 378,132.94
56. 80000 13, 145. 400 746, 658. 72
0255 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 741.900 368. 070
TON 373. 830 209, 344. 80
560. 00000 741. 900 415, 464. 00
0260 411-10251 Enul si fied Asphalt (CSS-1) 1, 540. 000 115. 000
GAL 1, 425. 000 3,562.50
2.50000 1, 540. 000 3, 850. 00
0265 411-10300 Enul sified Asphalt (Prinme Coat) 0. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0270 420- 00102 Geotextile (Erosion Control) (O ass 1) 793. 900 700. 900
SY 93. 000 474. 30
5.10000 793. 900 4,048. 89
0275 420-00113 Geotextile (Drainage) (dass 2) 614. 000 0. 000
5% 614. 000 1, 252. 56
2. 04000 614. 000 1, 252. 56



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 503-00018 *Drilled Caisson (18 Inch) 36. 000 0. 000
LF 0. 000 0. 00
68. 34000 0. 000 0. 00
0285 506-00212 Riprap (12 Inch) 250. 000 223. 300
cY 26. 700 3,104. 68
116. 28000 250. 000 29, 070. 00
0290 506- 01020 *Ceogrid Reinforcenent 54, 655. 000 50, 010. 600
SY 4, 644. 400 8, 638. 58
1. 86000 54, 655. 000 101, 658. 30
0290 MATERI AL ALLOMNCE Geogri d Rei nf or cement 13, 616. 495
5% -3,279.016 -6,098. 97
1. 86000 10, 337. 479 19, 227. 71
0295 601-01000 *Concrete Cass B 133. 420 133. 420
CY 0. 000 0. 00
660. 96000 133. 420 88, 185. 28
0300 602- 00000 *Rei nforcing Steel 5, 716. 000 5, 716. 000
LB 0. 000 0. 00
1. 53000 5, 716. 000 8, 745. 48
0305 603-10150 15 Inch Corrugated Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
82. 62000 200. 000 16, 524. 00
0310 603-50006 6 Inch Plastic Pipe 216. 500 178. 500
LF 38. 000 1, 085. 28
28. 56000 216. 500 6, 183. 24
0315 604-00350 Inlet Type C (Special) 3. 000 3.000
EACH 0. 000 0. 00
3, 951. 48000 3. 000 11, 854. 44
0320 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3,173. 22000 2.000 6, 346. 44
0325 607-00000 *Li ne Post 2. 000 2.000
EACH 0. 000 0. 00
25. 50000 2.000 51. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18034- BI D ESTI MATE RUN 10/ 31/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 607-00005 *End Post 50. 000 43. 000
EACH 0. 000 0. 00
280. 50000 43. 000 12, 061. 50
0335 607-00010 *Corner and Line Brace Post 36. 000 34.500
EACH 0. 000 0. 00
484. 50000 34.500 16, 715. 25
0340 607-01010 *Fence Barbed Wre with Metal Posts (Special) 4, 450. 000 4,061. 000
LF 0. 000 0. 00
1. 27000 4,061. 000 5,157. 47
0345 607- 11350 *Fence Deer 5, 786. 000 5, 486. 000
LF 0. 000 0. 00
7.09000 5, 486. 000 38,895. 74
0350 607-11525 *Fence (Plastic) 1, 415. 000 1, 415. 000
LF 0. 000 0. 00
3. 06000 1, 415. 000 4,329. 90
0355 607-60001 *Pedestrian Gate (Special) 5. 000 5. 000
EACH 0. 000 0. 00
459. 00000 5. 000 2,295.00
0360 607-60002 *CGanme Ranp 4. 000 1. 000
EACH 3. 000 13, 402. 80
4, 467. 60000 4. 000 17, 870. 40
0365 611-00017 *16 Foot Deer Quard 1. 000 1. 000
EACH 0. 000 0. 00
32,518. 62000 1. 000 32,518. 62
0365 MATERI AL ALLOMNCE Fabricated steel grates 0. 000
EACH 0. 000 0. 00
32,518. 62000 0. 000 0. 00
0370 611-00025 *24 Foot Deer Quard 3. 000 2.700
EACH 0. 300 13, 906. 78
46, 355. 94000 3. 000 139, 067. 82
0370 MATERI AL ALLOMNCE Fabricated steel grates 0. 000
EACH 0. 000 0. 00
46, 355. 94000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 611- 00065 *64 Foot Deer Cuard 1. 000 0. 950
EACH 0. 050 4, 449. 60
88, 991. 94000 1. 000 88, 991. 94
0375 MATERI AL ALLOMANCE Fabricated steel grates 0. 000
EACH 0. 000 0.00
88, 991. 94000 0. 000 0.00
0380 612-00001 *Del i neator (Type I) 91. 000 0. 000
EACH 67. 000 1, 708. 50
25. 50000 67. 000 1, 708. 50
0385 612- 00002 *Delineator (Type I1) 82. 000 0. 000
EACH 56. 000 1,428.00
25. 50000 56. 000 1,428.00
0390 612-00003 *Delineator (Type I11) 18. 000 0. 000
EACH 18. 000 459. 00
25. 50000 18. 000 459. 00
0395 612- 00270 *Location Marker (Utility)(Flat Slat) 54. 000 24. 000
EACH 8.000 514. 08
64. 26000 32. 000 2, 056. 32
0400 613-00306 *3 Inch Electrical Conduit (Bored) 942. 000 0. 000
LF 896. 000 42,497. 28
47. 43000 896. 000 42,497. 28
0405 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 567. 000 3,284.700
LF 230. 000 3,049. 80
13. 26000 3,514. 700 46, 604. 92
0405 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 144. 924
LF -0.001 -0.01
13. 26000 144.923 1,921.68
0410 613-05151 *Wldlife Detection System 2.000 0. 200
EACH 0. 300 18, 941. 40
63, 138. 00000 0. 500 31, 569. 00
0410 MATERI AL ALLOMNCE W d Life Detection System 0.784
Conponent s
EACH -0.131 -8, 250. 00

63, 138. 00000 0. 653 41, 229.11



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0420 613-50150 *Secondary Service Pedestal 4. 000 0. 000
EACH 4.000 4, 080. 00
1, 020. 00000 4.000 4, 080. 00
0425 614-00011 *Sign Panel (dass I) 43. 000 10. 000
SF 33. 000 437.58
13. 26000 43. 000 570. 18
0430 614-00012 *Sign Panel (Oass I1) 490. 000 30. 000
SF 460. 000 7,507. 20
16. 32000 490. 000 7,996. 80
0435 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 544. 000 0. 000
LF 544. 000 9, 432. 96
17. 34000 544. 000 9, 432. 96
0440 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 45. 000 0. 000
EACH 43. 000 9, 868. 50
229. 50000 43. 000 9, 868. 50
0445 614-10128 *Bl ankout Sign (Fiber Optic) 6. 000 0. 000
EACH 0. 000 0. 00
8, 853. 60000 0. 000 0.00
0445 MATERI AL ALLOMANCE Bl ankout Sign (Fiber Optic) 4.337
EACH 0. 000 0. 00
8, 853. 60000 4.337 38, 398. 06
0450 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0450 MATERI AL ALLOMNCE Traffic Signal Pedestal Pole Steel 3. 440
EACH 0. 000 0. 00
1, 275. 00000 3. 440 4, 386. 00
0455 616- 30018 18 Inch Trash Quard 3. 000 3. 000
EACH 0. 000 0. 00

754. 80000 3. 000 2,264. 40



CONTI D: C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO. 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 616-30024 24 Inch Trash Guard 2. 000 2. 000
EACH 0. 000 0. 00
848. 64000 2.000 1,697.28
0465 616- 30030 30 Inch Trash Guard 4.000 4.000
EACH 0. 000 0. 00
871. 08000 4.000 3,484.32
0470 616-50048 6 Inch Valve and Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
940. 44000 0. 000 0. 00
0475 619-10180 18 Inch Wl ded Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
559. 98000 0. 000 0. 00
0480 624-20008 8 Inch Drainage Pipe (dass 0) 0. 000 0. 000
LF 0. 000 0. 00
31. 62000 0. 000 0. 00
0485 624-20010 10 Inch Drainage Pipe (O ass 0) 0. 000 0. 000
LF 0. 000 0. 00
42. 84000 0. 000 0. 00
0490 624-20012 12 Inch Drainage Pipe (O ass 0) 207. 000 207. 000
LF 0. 000 0. 00
67. 32000 207. 000 13,935. 24
0495 624-20018 18 Inch Drainage Pipe (O ass 0) 896. 500 896. 500
LF 0. 000 0. 00
65. 28000 896. 500 58, 523. 52
0500 624-20024 24 Inch Drainage Pipe (dass 0) 948. 000 948. 000
LF 0. 000 0. 00
96. 90000 948. 000 91, 861. 20
0505 624-20030 30 Inch Drainage Pipe (dass 0) 185. 000 185. 000
LF 0. 000 0. 00
123. 42000 185. 000 22,832.70
0510 624-20036 36 Inch Drainage Pipe (dass 0) 168. 000 168. 000
LF 0. 000 0. 00
118. 32000 168. 000 19, 877.76



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18034- Bl D ESTI MATE RUN 10/ 31/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0515 624-20048 48 Inch Drainage Pipe (dass 0) 308. 000 308. 000
LF 0. 000 0. 00
96. 90000 308. 000 29, 845. 20
0520 624-20054 54 Inch Drainage Pipe (dass 0) 154. 000 154. 000
LF 0. 000 0. 00
120. 36000 154. 000 18, 535. 44
0525 625- 00000 *Construction Surveying 1. 000 0.925
LS 0. 075 5, 067. 36
67, 564. 80000 1. 000 67, 564. 80
0530 625- 00001 *Construction Surveying (Hourly) 28. 500 16. 500
HOUR 12. 000 1, 468. 80
122. 40000 28.500 3, 488. 40
0535 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
243, 000. 00000 1. 000 243, 000. 00
0540 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 200 740.72
3, 703. 62000 1. 000 3, 703. 62
0545 627- 00005 Epoxy Pavenent Mar ki ng 136. 000 0. 000
GAL 136. 000 13,178. 40
96. 90000 136. 000 13,178. 40
0550 627-00011 Pavenent Marking Paint (\Waterborne) 333. 800 151. 200
GAL 182. 600 5,773.81
31. 62000 333. 800 10, 554.76
0555 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 509. 000 0. 000
|
) SF 509. 000 9, 396. 14
18. 46000 509. 000 9, 396. 14
0560 627-30329 Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 24.000 0. 000
SF 24.000 198. 48
8.27000 24.000 198. 48
0565 630-00000  *Fl aggi ng 4, 000. 000 3, 160. 000
HOUR 785. 250 16, 820. 06
21.42000 3, 945. 250 84, 507. 26



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 630- 00007 *Traffic Control Inspection 155. 000 105. 000
DAY 10. 000 1, 275. 00
127. 50000 115. 000 14, 662. 50
0575 630-00012 *Traffic Control Managenent 210. 000 181. 000
DAY 25. 000 14, 662. 50
586. 50000 206. 000 120, 819. 00
0580 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 3. 000
EACH 2. 400 306. 00
127. 50000 5. 400 688. 50
0585 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 8. 000
EACH 6. 400 130. 56
20. 40000 14. 400 293.76
0590 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 36. 000
EACH 28. 800 1, 615. 68
56. 10000 64. 800 3,635. 28
0595 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 2. 400 195. 84
81. 60000 5. 400 440. 64
0600 630-80344 *Construction Traffic Sign (Special) 98. 000 49. 000
SF 39. 200 599. 76
15. 30000 88. 200 1, 349. 46
0605 630- 80350 *Vertical Panel 100. 000 38. 000
EACH 30. 400 1, 240. 32
40. 80000 68. 400 2,790.72
0610 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 8, 160. 00
10, 200. 00000 1. 800 18, 360. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 138. 500
EACH 110. 800 5, 650. 80
51. 00000 249. 300 12,714. 30
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 7. 000
EACH 5. 600 342.72

61. 20000 12. 600 771.12
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PCN: 18034- BI D ESTI MATE RUN 10/ 31/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0012 08:03: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0625 630-80380 *Traffic Cone 160. 000 58. 000
EACH 46. 400 473. 28
10. 20000 104. 400 1, 064. 88
0630 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 3,163. 130 -341. 300
FA 3,504. 430 3,504. 43
1. 00000 3,163. 130 3,163. 13
0645 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 16, 686. 740 -11, 948. 070
FA -4,738.670 -4,738. 67
1. 00000 - 16, 686. 740 - 16, 686. 74
0655 700- 70022 F/ A QIT Col orado Training Program 1, 058. 400 1, 058. 400
FA 0. 000 0. 00
1. 00000 1, 058. 400 1, 058. 40
0660 700-70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70025 F/' A Quality Incentive Paynent -11, 510. 060 0. 000
FA -11, 510. 060 -11,510. 06
1. 00000 -11, 510. 060 -11,510. 06
0670 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70034 F/ A Furnish and Install Electrical Service 45, 000. 000 43, 566. 060
FA 0. 000 0. 00
1. 00000 43, 566. 060 43, 566. 06
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PRQJECT: NH5501- 019 ESTI MATE NO 0012 08: 03: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 700-70380 F/ A Erosion Control 10, 000. 000 4,210. 600
F A 0. 000 0. 00
1. 00000 4,210. 600 4,210. 60
0685 700-70391 F/ A Wt | and Repl acement 13, 899. 560 13, 899. 560
F A 0. 000 0. 00
1. 00000 13, 899. 560 13, 899. 56
0710 619-10080 8 In Wld Steel Pipe Irrigation (Pipe Mterial 145. 000 145. 000
Revi si on) CO#2
LF 0. 000 0. 00
97. 00000 145. 000 14, 065. 00
0715 619-10160 16 In Wld Steel Pipe 16-in wel ded steel snooth pipe 263. 000 263. 000
for irrigation
LF 0. 000 0. 00
349. 00000 263. 000 91, 787. 00
0720 900- 00007 Added Item (Each)/ Price Reduction for ABC (C ass2) -1, 018. 890 -1,018. 890
EACH 0. 000 0. 00
1. 00000 -1, 018. 890 -1,018. 89
0725 900- 00006 Added Item (Dol lar)/ Florida Canal Conpany Engineering 1. 000 1. 000
and Legal Expenses
DOL 0. 000 0. 00
7,825. 57000 1. 000 7,825.57
CAT 0200 CURRENT AMI  $ 4, 785,757.03 % 955, 906. 96 $ 4, 622, 498. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0695 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 160. 00000 1. 000 8, 160. 00
CAT 0400 CURRENT AMI  $ 38, 760. 00 $ 0.00$ 38, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 4,824,517.03 $

955, 906. 96 $ 4, 661, 258. 22



